

Project Planning

Date	28 September 2026
Team ID	6ab9f220c23107aaaa73f984
Project Name	ComicCraft AI - AI comic story creator

Project Planning (Epics and Sprints)

Sprint	Epic	Tasks	Outcome
Sprint 1	Pre-requisites; Workflow; Model selection and architecture	Install Python and dependencies, get Gemini and Stability API keys, define the two-stage workflow, choose models	Environment ready, architecture agreed
Sprint 2	Core functionalities (FastAPI backend); routes.py	Pydantic models, Gemini script generation, SDXL image generation, ReportLab export, API routes	Working backend endpoints
Sprint 3	Frontend (Jinja2 templates)	index.html form, progress bar, comic card layout, dialogue bubbles, redraw, PDF button	Usable interface
Sprint 4	Testing and local deployment; Conclusion	Functional and performance testing, fix bugs, run locally with Uvicorn, final documentation and demo	Tested, documented project

Add your own start/end dates and story points per sprint if your template requires them.